
PROCEEDINGS OF THE BOARD OF WATERWORKS COMMISSIONERS OF WATER 
DISTRICT NO. 1, PARISH OF LAFOURCHE, STATE OF LOUISIANA, TAKEN AT A 
REGULAR MEETING OF THE BOARD HELD AUGUST 15, 2024. 

The Board of Waterworks Commissioners of Water District No. 1, Parish of Lafourche, 

State of Louisiana, met in regular session at the Water Treatment Plant Distribution Office, 

Lockport, Louisiana, on Thursday, August 15, 2024, at six o'clock p.m. 

All rose and recited the Pledge of Allegiance to the Flag. 

There were present: Mr. Sidney Triche, President; Mr. Eric Roundtree, Vice President; 

Mr. Robert Pontif, Jr., Secretary Treasurer, Commissioners: Mr. Dirk Barrios, Mr. Evan 

Plaisance, Mr. Barry Uzee, Mr. Manuel Delatte, Mr. Nolan Cressionie and Mr. Bobby Grabert. 

There was absent: Commissioners: Mr. Jordan Collins & Mr. Morris Guidry. 

Mr. Sidney Triche, Board President, asked if there were any comments from the 

public, after three requests, there were none. 

Mr. Triche then presented a resolution for the 2024 millage rate of 3.67 mills. On 

motion by Mr. Bobby Grabert, seconded by Mr. Nolan Cressionie, the Board unanimously 

adopted by roll call vote the 2024 millage rate of 3.67 mills. 

RESOLUTION 

BE IT RESOLVED, that the following millage(s) are hereby levied on the 2024 tax roll on all 
property subject to taxation by the Lafourche Parish Water District No. 1: 

MILLAGE 

Maintenance & Operations 3.67 mills 

BE IT FURTHER RESOLVED that the proper administrative officials of the Parish of 
Lafourche, State of Louisiana, be and they are hereby empowered, authorized, and directed to spread 
said taxes, as hereinabove set forth, upon the assessment roll of said Parish for the year 2024, and to 
make the collection of the taxes imposed for and on behalf of the taxing authority, according to law, 
and that the taxes herein levied shall become a permanent lien and privilege on all property subject to 
taxation as herein set forth, and collection thereof shall be enforceable in the manner provided by law. 

The foregoing resolution was read in full the roll was called on the adoption thereof, and the 
resolution was adopted by the following votes:



YEAS: Mr. Sidney Triche, President; Mr. Eric Roundtree, Vice President; Mr. Robert Pontif, 

Jr., Secretary Treasurer; Commissioners: Mr. Dirk Barrios, Mr. Evan Plaisance, Mr. Barry 

Uzee, Mr. Manuel Delatte, Mr. Nolan Cressionie and Mr. Bobby Grabert. 

NAYS: 0 

ABSTAINED: 0 

ABSENT: Commissioners: Mr. Jordan Collins & Mr. Morris Guidry. 

On motion by Mr. Eric Roundtree, seconded by Mr. Barry Uzee, the Board 

unanimously approved the minutes of the meeting held July 18, 2024. 

Mr. Tory Hebert read a job progress report from Lafourche Parish Water District No. 1, 

which was ordered filed. 

Mr. John Plaisance Il read a job progress report from GIS Engineering, LLC, which 

was ordered filed. 

Mr. Michael Badeaux read a job progress report from Badeaux Engineers, Inc., which 

was ordered filed. 

Mr. Jack Plaisance read a job progress report from T. Baker Smith, LLC, which was 

ordered filed. 

On motion by Mr. Manuel Delatte, seconded by Mr. Evan Plaisance, the Board 

unanimously approved the low bid received August 8, 2024, for Kraemer Water Line 

Improvements-Capital Outlay Project No. 50-ND5-20-01 of Southern Underground of 

Louisiana, LLC for the base bid amount of $824,918.40 plus alternate number one in the 

amount of $305,888.00 for a total bid award amount of $1,130,806.40 contingent on 

Louisiana State Facility Planning & Control approval. 

Mr. Marco Picciola read a job progress report from Picciola & Associates, Inc., which 

was ordered filed.



Mr. Robert Pontif, Jr., Chairman of the Finance Committee then presented motions to 

the Board on the following items reviewed by the Finance Committee prior to the regular 

meeting: 

On motion by Mr. Robert Pontif, Jr., seconded by Mr. Evan Plaisance, the Board 

unanimously approved Substantial Completion for Sealevel Construction, Inc — Leeville 

Booster Station Restoration from Hurricane Ida contingent on successful pump start-up. 

On motion by Mr. Robert Pontif, Jr., seconded by Mr. Dirk Barrios, the Board 

unanimously approved Substantial Completion for Sampey General Contractors, Inc -8” 

Water Line Replacement Along East 12t" Place. 

On motion by Mr. Robert Pontif, Jr., seconded by Mr. Bobby Grabert, the Board 

unanimously approved Change Order No. 1 for Sampey General Contractors, Inc for 8” 

Water Line Replacement Along East 12" Place for a decrease of $3,000.00. 

On motion by Mr. Robert Pontif, Jr., seconded by Mr. Nolan Cressionie, the Board 

unanimously approved the following pay requests for payment. 

PAY REQUESTS: 

.C.E. Sales & Service, LLC 
Payment No. 1 — South Plant Chemical Building Electrical Upgrade. ................. $114,829.00 

Muddy Pipeworks, LLC 
Payment No. 1 —~ Hwy 652 Canal Crossing Relocation............c..c.cccccccevnnnnnnene $69,007.00 

NCMC, LLC 
Payment No. 4 — 18” Waterline Galliano to Cut Off.............ccccccoeiinnceeniins $323,129.83 

Sampey General Contractors, Inc. 
Payment No. 1 — 2024-2025 Booster Station Rehab .............c.ccccevevieiireicreicnens $12,100.00 

Payment No. 1 — Waterline Replacement West 73" Street et, al ...............ccoco....... $4,500.00 

Sealevel Construction, Inc. 
Payment No. 11 — Leeville Booster Restoration from Hurricane IDA................... $137,083.03 



On motion by Mr. Robert Pontif, Jr., seconded by Mr. Barry Uzee, the Board 

unanimously approved the following invoices for payment. 

INVOICES: 

S & L Enterprises 
Right-of-Way Work — Water Line Installation Hwy 24.... $2,164.95 

T. Baker Smith 
Basic Services — Kraemer Water Line Replacement 2021 Capital Outlay............... $2,012.62 

Titan Grants & Management Services 
Professional Services - Kraemer Water Line Replacement 2021 Capital Outlay Phase 4 
Grant Management ......... ... e e $29,118.42 

On motion by Mr. Robert Pontif, Jr., seconded by Mr. Eric Roundtree, the Board 

unanimously approved the July 2024 Financial & Operating Report. 

On motion by Mr. Robert Pontif, Jr., seconded by Mr. Manuel Delatte, the Board 

unanimously approved to ratify the hiring of Stagni & Company, LLC to perform the 

requirement of the Louisiana Legislative Auditors Statewide Agreed-Upon Procedures for 

fiscal year ending June 30, 2024, and June 30, 2025, and authorize Wayne Gautreaux, 

General Manager, to sign necessary documents. 

Mr. Wayne Gautreaux, General Manager, then provided the Board with an update on 

the Bayou Lafourche Oil Spill. He also noted the excellent job by all agencies involved, 

especially ES&H, the company hired for the cleanup. 

On motion by Mr. Evan Plaisance, seconded by Mr. Dirk Barrios, the Board 

unanimously approved adopting a resolution declaring vehicle as surplus and approving 

trade-in with Enterprise Fleet Management for future equity on leased vehicles. 

RESOLUTION 
BE IT RESOLVED by the Board of the Lafourche Parish Water District No. 1 in regular 

session assembled, that: 

WHEREAS, it has been decided that certain property owned by the Lafourche Parish 
Water District No. 1 is no longer needed for public purposes; and



WHEREAS, in accordance with the provisions of Title 33, Section 4712 of the 
Louisiana Revised Statutes (R.S. 33:4712), the District must adopt a resolution declaring the 
said property surplus; and 

WHEREAS, this resolution shall be published in accordance with the provisions of the 
aforementioned statutes in the local journal; 

NOW, THEREFORE BE IT RESOLVED by the Board of the Lafourche Parish Water 
District No. 1 in regular session that the following property be and is hereby declared surplus 
in accordance with the State Statutes referred to herein and will be used as a trade-in for 
future equity with Enterprise Fleet Management, provider of leased vehicles for the Lafourche 
Parish Water District No. 1: 

Unit 159 2017 Chevy 3500 Vin # 1GB4CYCY9HF 150887 

The above resolution having been submitted to a vote; the vote thereon was as 
follows: 

YEAS: Mr. Sidney Triche, President; Mr. Eric Roundtree, Vice President; Mr. Robert 

Pontif, Jr., Secretary Treasurer; Commissioners: Mr. Dirk Barrios, Mr. Evan Plaisance, 

Mr. Barry Uzee, Mr. Manuel Delatte, Mr. Nolan Cressionie and Mr. Bobby Grabert. 

NAYS: 0 

ABSENT: Commissioners: Mr. Jordan Collins & Mr. Morris Guidry. 

Mr. Gautreaux then informed the Board that the District Attorney’s Office will be 

hosting an Ethics Training at 2:00 p.m. Wednesday, October 9, 2024, at the Warren Harang 

Municipal Auditorium in Thibodaux. 

The final item on the agenda, on motion by Mr. Nolan Cressionie, seconded by Mr. 

Bobby Grabert, the Board unanimously approved the purchase of a Ditch Witch JT5B with all 

related equipment through State Contract No. 4400025125. 

On motion by Mr. Eric Roundtree, seconded by Mr. Barry Uzee the meeting adjourned 

at6:14 p.m. 

Sidney Triche, President 

Robert Pontif, Jr., Secretary Treasurer



Lafoanctie Paniol Waten Distnict No. 1 

JOB PROGRESS REPORT 

Thursday, August 15, 2024 

Booster Station Rehabilitions 
Valve box replacements/repairs and limestone installation have been completed. We will perform 

the piping work on the interior of the booster station at a later date. 

Waterline Replacement Along E. 12th Place 

Installation of the mainline and service transfers are complete. We will abandon the existing line 

once all customers have transferred their personal service lines to the new meter boxes. 

W. 73rd Street, et al Waterline Replacement 
Sampey General Contractors is the contractor for this project. Work will begin within the next 

month. 

Martinez Lane, et al Waterline Replacement 

We will receive pricing from Contractors for this project soon and present to the Board next month. 

Hwy 652 Canal Crossing Relocation 

The new canal crossing has been installed, and will be placed in service upon receipt of satisfactory 

sample results in the coming days. 

N. Barrios Street Waterline Replacement 

All surveys, right of way acquisitions, and contract document preparation is complete. We will 

request a bid date once we receive notice that funding is secured. 

W 
Tory Hebert, P.E. 

Technical Assistant



Coastal Design & Infrastructure 
16878 West Main Street 

ENG' N EERI N G LLC P: (985) 632-5596 | gu('s%) Gt 
‘www.gisyeng.com 

LAFOURCHE PARISH WATER DISTRICT NO. 1 

JOB PROGRESS REPORT 
AUGUST 12, 2024 

We are pleased to present the following report on the projects we are working on for the Lafourche Parish Water 
District No. 1: 

18” Water Line - Galliano to Cut Off: 

The Contractor is NCMC, LLC, with a contract amount of $5,357,000.00. The current contract 
amount (through Change Order No. 2) is $5,792,128.24. The Notice to Proceed was issued for 
January 29, 2024, with a completion date of January 22, 2025. Contractor has completed 
installation of approximately 85% of the water line. 

Thank you for this opportunity to serve you. If you have any questions, please do not hesitate to call. 

Sincerely, 

b T 
hn J. Plaisance, II, P.E., L.S. 

GIS Engineering, LLC 

GIS Global Headquarters | 18838 Highway 3235 | Galliano, LA 70354 | P: (985) 475-5238 | F: (985) 475-7014 



BADEAUX 
ENGINEERS 
INCORPORATED 

985.447-2317 THIBODAUX, LA 

TO: LAFOURCHE PARISH WATER DISTRICT NO. 1 
BOARD OF COMMISSIONERS 

SUBJECT: PROJECT STATUS REPORT 

Date of Report: August 12,2024 

Date of Board Meeting: August 15,2024 

NEW ADMINISTRATION BUILDING 

Will be applying for a DOTD driveway permit this week, and will be scheduling a 

meeting with staff to review drawings next week. 

BADEAUX ENGINEERS INCORPORATED 

Michael H Badeaux, P.E.



P.O. Box 2266 985.868.1050 
Houma, LA 70363 866.357.1050 

985.868.5843 FAX 
TBs T' BAKER SMITH 412 South Van Ave. 

Houma, LA 70363 
tbsmith.com 

Project Status Report 

To:  Lafourche Parish Water District No. 1 
From: T. Baker Smith, LLC 
Date: August 15, 2024 
RE: Project Update 

T. Baker Smith is pleased to present you with the following project status report. 

Kraemer Waterline Improvements — Phase 2- FP&C 2021 Capital Outlay Project No. 
50-ND5-20-01 — Waterline Replacement Along Hwy 307 

Bid opening was held on August 8, 2024 at the district office. Five sealed bids were 
received. The apparent low responsive bid was Southern Underground of Louisiana LLC. 
The base bid amount is $824,918.40. The alternate 1 is $305,888.00, with the total 
amount of $1,130,806.40. TBS will recommend award to Southern Underground of 
Louisiana, LLC pending receipt of 10-Day Documents and availability of funds. 

We would like to thank you for the opportunity to continue to provide professional services 
on your project. If you have any questions, please do not hesitate to contact us. 

T. BAKER SMITH, LLC 

Jack E. Plaisance 
Sr. Project Manager 

2021.0351 

ENGINEERING - SURVEYING - ENVIRONMENTAL - INNOVATIVE SOLUTIONS



Bid Tabulation 
Lafourche Parish Water District #1 

Kraemer Waterline Improvements Along Hwy 307 

OWNER: Lafourche Parish Water District #1 

Engineer's Opinion of Probable Construction Cost: Base Bid: $771,380.00, Alt #1 $238,204.00, Total: $1,009,584.00 

BIDS RECEIVED: August 8, 2024 @ 2:00 pm ENGINEER: T. BAKER SMITH, LLC 

LA State| Ack. |Corp,| Bid Total Base Bid + Alternate 
Bidder Lic. No. |Add.{ Res, |Bond Base Bld Alternate No. One (1) No. One () 

1] Southern Underground of Louisiana, LLC 643 | v | v [ v $824,918.40 s 305,888.00 $1,130,806.40 
2| spinks Construction, Inc. s | V| [V $902,542.00 s 343,446.00 $1,245,988.00 
3| Command Construction, LLC wos | V| v | ¢ $946,580.00 s 329,109.00 $1,275,689.00 
4| RNGD Infrastructure, LLC ar [y v [ v $1,461,208.00 s 448,302.00 $1,909,510.00 
s LA Contracting Enterprise, LLC 323 | V| V| ¥ $1,580,000.00 s 595,944.00 $2,175,944.00 

@BS T.BAKER SMITH 

2021.0351 Kramer Waterline Bid Tabulation Prepared by T. Baker Smith, LLC



PICCIOLA & ASSOCIATES, INC. 
CIVIL ENGINEERS - LAND SURVEYORS + NAVAL ARCHITECTS - MARINE ENGINEERS 

J.C. PICCIOLA, Il, PE., PL.S. » M.J. PICCIOLA, Ill, PE. 

LAFOURCHE PARISH WATER DISTRICT NO. 1 

ENGINEERING REPORT 

August 15,2024 

PROJECTNO. PROJECT NAME COMMENTS 

1002-2102 Leeville Booster Station The contractor for the project is Sealevel 

Construction, Inc. The Notice to Proceed 

was issued on August 7th. The contractor 
has completed the project. The substantial 
completion is on the agenda for approval. 

e 

Submitted By: 
Marcb J. Picciola, P.E. 

P.O. BOX 687 - CUT OFF, LOUISIANA 70345 - 115 PICCIOLA PARKWAY - PICCIOLA COMPLEX 
PHONE: (985) 632-5786 * FAX: (985) 632-2407


